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Mr Martin Hestmark 
U S Environmental Protection Agency, Region VI11 
A?TN Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Mr Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4300 Cherry Creek Dnve South 
Denver, Colorado 80222- 1530 

Gentlemen 

93-DOE-08698 

The IAG milestone date for the Operable Unit 2 (OU-2) Final RCRA Facility 
InvestigatiodRemedial Investigation (RFYRI) Report is August 9, 1993 Our request for 
extension to December 16, 1993, m d  May 23, 1994, for the Diaft and Final RFYRI 
Reports for OU-2 was denied This lettei is to inform you that we will miss the August 9, 
1993, milestone for the Final RFYRI Report 

The reasons for not being able to meet the August 9, 1993, milestone are the same as 
were defined in our February 26, 1993 letter to you whrch inrtally requested the schedule 
extension for the Draft RFURI Report 

We have been woiking to mahain and even improve these schedules, but have been 
unable to accelerate the activities necessary to meet all of the requirements and 
expectations for the level of detail in the reports identified by EPA and CDH 

We are willing and anxious to woik with you to identify ways that we can improve upon 
the process and timing of activities necessary to make defendable decisions on how to 
achieve eailier cleanup o f  OU-2 and the rest of the site 

Please do not hesitate to contact me diiectly or Scott Grace of my staff at (303) 966-7 199 

Sincerely, 

J 2- m K art an 
ant Manager for Transihon 
Environmental Restoration 
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